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AN ORDINANCE 2 0 0  6 - 0 5  - 1 8 - 0 5 8 4  
APPROVING A CHANGE ORDER (12-FINAL) IN THE DEDUCTIVE 
AMOUNT OF $32,423.66 TO A $1,659,823.62 CONTRACT, AS 
AMENDED, WITH AMSTAR, INC., DUE TO A DELETION FROM THE 
SCOPE OF WORK IN CONNECTION WITH THE MUNICIPAL 
FACILITIES IMPROVEMENTS WITHIN THE HISTORIC CIVIC 
CENTER - PHASE A PROJECT. 

* * * * *  

WHEREAS, Ordinance Number 99133 passed and approved on April 29, 2004 awarded a 
construction contract to Amstar, Inc. in connection with the Municipal Facilities Improvements 
within the Historic Civic Center - Phase A Project in the amount of $1,548,850.00; and 

WHEREAS, the original quantities were estimated and it is now necessary to reconcile 
quantities upon the completion of the Project; and 

WHEREAS, Change Order (12-Final) in the net deductive amount of $32,423.66 is a final 
comparison and calculation of the estimated original material quantities used by Amstar, Inc. to 
complete the Project; and 

WHEREAS, approval of this Ordinance will be a continuation of City Council policy of 
maintaining existing infrastructure by providing for recommended capital improvements in core 
City facilities; NOW THEREFORE; 

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO: 

SECTION 1. Change Order (12-Final) in the deductive amount of $32,423.66 is hereby 
approved. The City Manager or her designee is hereby authorized to execute Change Order 
(12-Final) in the deductive amount of $32,423.66 to the contract with Amstar, Inc. in 
connection with the Municipal Facilities Improvements within the Historic Civic Center - Phase 
A Project. A copy of Change Order (12-Final) is attached hereto and incorporated herein for all 
purposes as Attachment I. 

SECTION 2. The following financial adjustments are hereby approved: 

A. The budget in fund 43099000, Project Definition 24-001 12, Municipal Facilities Office 
Space Renovation, shall be revised by decreasing WBS element 24-001 12-05-02 entitled 
Construction Costs, GL account 5201 140 - Construction, by the amount of $ 32,423.66. 

B. The budget in fund 43099000, Project Definition 24-001 12, Municipal Facilities Office 
Space Renovation, shall be revised by increasing WBS element 24-001 12-05-03 entitled 
Construction Contingency, GL account 5201 140 - Construction, by the amount of $ 32,423.66. 

SECTION 3. The financial allocations in this Ordinance are subject to approval by the Director 
of Finance, City of San Antonio. The Director of Finance may, subject to concurrence by the 
City Manager, or the City Manager's designee, correct allocation to specific S A P  Fund Numbers, 
S A P  Project Definitions, S A P  WBS Elements, S A P  Internal Orders, S A P  Fund Centers, S A P  
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Cost Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers, and S A P  GL 
Accounts as necessary to carry out the purpose of this Ordinance. 

SECTION 4. This Ordinance shall be effective on May 28,2006. 

PASSED AND APPROVED this the 18th day of May, 2006. 

ATTEsT<&q. CITY LE 
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